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LARGE-SCALE MERCURY CONTROL TECHNOLOGY TESTING FOR LIGNITE-
FIRED UTILTIES - OXIDATION SYSTEMS FOR WET FGD

ABSTRACT

The Energy & Environmental Research Center (EERC) is conducting a consortium-based
effort directed toward resolving the mercury control issues facing the lignite industry.
Specifically, the EERC team—the EERC, EPRI, URS, ADA-ES, Babcock & Wilcox, the North
Dakota Industrial Commission, SaskPower, and the Mercury Task Force, which includes Basin
Electric Power Cooperative, Otter Tail Power Company, Great River Energy, Texas Utilities
(TXU), Montana-Dakota Utilities Co., Minnkota Power Cooperative, BNI Coal Ltd., Dakota
Westmoreland Corporation, and the North American Coal Corporation—has undertaken a
project to significantly and cost-effectively oxidize elemental mercury in lignite combustion
gases, followed by capture in a wet scrubber. The applicability of this approach is expected to
increase because of an expected demand for scrubbed systems in lignite utilities as well as
subbituminous utilities in the United States and Canada. The oxidation process is proven at the
pilot-scale and in short-term full-scale tests. Additional optimization is continuing on oxidation
technologies, and this project focuses on monthlong full-scale testing.

The lignite industry has been proactive in advancing the understanding of and identifying
control options for Hg in lignite combustion flue gases. Approximately 2 years ago, the EERC
and EPRI began a series of Hg-related discussions with the Mercury Task Force as well as
utilities firing Texas and Saskatchewan lignites. This project is one of three being undertaken by
the consortium to perform large-scale Hg control technology testing to address the specific needs
and challenges to be met in controlling Hg from lignite-fired power plants.

This project involves Hg oxidation upstream of a system equipped with an electrostatic
precipitator (ESP) followed by wet flue gas desulfurization (FGD). The team involved in
conducting the technical aspects of the project includes the EERC, Babcock & Wilcox, EPRI,
URS, and ADA-ES. The host sites include Minnkota Power Cooperative Milton R. Young Unit 2
and TXU Monticello Unit 3. The work involves establishing Hg oxidation levels upstream of air
pollution control devices (APCDs) and removal rates across existing ESP and FGD units,
determining costs associated with those removal rates, investigating the possibility of the APCD
acting as a multipollutant control device, quantifying the balance-of-plant impacts of the control
technologies, and facilitating technology commercialization.
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LARGE-SCALE MERCURY CONTROL TECHNOLOGY TESTING FOR LIGNITE-
FIRED UTILTIES - OXIDATION SYSTEMS FOR WET FGD

EXECUTIVE SUMMARY

The Energy & Environmental Research Center (EERC) is conducting a consortium-based
effort directed toward resolving the mercury control issues facing the lignite industry.
Specifically, the EERC team—the EERC, EPRI, URS, ADA-ES, Babcock & Wilcox, the North
Dakota Industrial Commission, SaskPower, and the Mercury Task Force, which includes Basin
Electric Power Cooperative, Otter Tail Power Company, Great River Energy, Texas Utilities
(TXU), Montana-Dakota Utilities Co., Minnkota Power Cooperative, BNI Coal Ltd., Dakota
Westmoreland Corporation, and the North American Coal Corporation—has undertaken a
project to significantly and cost-effectively oxidize elemental mercury in lignite combustion
gases, followed by capture in a wet scrubber. The applicability of this approach is expected to
increase because of an expected demand for scrubbed systems in lignite utilities as well as
subbituminous utilities in the United States and Canada. The oxidation process is proven at the
pilot scale and in short-term full-scale tests. Additional optimization is continuing on oxidation
technologies, and this project focuses on monthlong full-scale testing.

The lignite industry has been proactive in advancing the understanding of and identifying
control options for Hg in lignite combustion flue gases. Approximately 2 years ago, the EERC
and EPRI began a series of Hg-related discussions with the North Dakota Mercury Task Force as
well as utilities firing Texas and Saskatchewan lignites. This project is one of three being
undertaken by the consortium to perform large-scale Hg control technology testing to address the
specific needs and challenges to be met in controlling Hg from lignite-fired power plants.

This project involves Hg oxidation upstream of a system equipped with an electrostatic
precipitator (ESP) followed by wet flue gas desulfurization (FGD). The project team involved in
conducting the technical aspects of the project includes the EERC, Babcock & Wilcox, EPRI,
URS, and ADA-ES. The host sites include Minnkota Power Cooperative Milton R. Young
(MRY) Unit 2 and TXU Monticello Unit 3. The work involves establishing Hg oxidation levels
upstream of air pollution control devices (APCDs) and removal rates across existing ESP and
FGD units, determining costs associated with those removal rates, investigating the possibility of
the APCD acting as a multipollutant control device, quantifying the balance-of-plant impacts of
the control technologies, and facilitating technology commercialization.

While the testing phase of this effort is roughly 3 months out in schedule, there are near-
term needs for preliminary planning, design, and fabrication of additive equipment and drafting
of site-specific test plans. In the previous reporting period, the MRY site visit took place, and
planning for additive injection began. In the current reporting period, a site-specific test plan was
developed that details the efforts to be conducted. A meeting on-site was conducted with MRY
plant personnel to discuss the detailed test plan. The test plan was made available to plant
personnel and project sponsors for their review and comments. Test preparations will continue in
the next quarter, and review comments will be incorporated into the test plan.



LARGE-SCALE MERCURY CONTROL TECHNOLOGY TESTING FOR LIGNITE-
FIRED UTILTIES - OXIDATION SYSTEMS FOR WET FGD

1.0 INTRODUCTION

The Energy & Environmental Research Center (EERC) is conducting a consortium-based
effort directed toward resolving the mercury control issues facing the lignite industry.
Specifically, the EERC team—the EERC, EPRI, URS, ADA-ES, Babcock & Wilcox, the North
Dakota Industrial Commission, SaskPower, and the Mercury Task Force, which includes Basin
Electric Power Cooperative, Otter Tail Power Company, Great River Energy, Texas Utilities
(TXU), Montana-Dakota Utilities Co., Minnkota Power Cooperative, BNI Coal Ltd., Dakota
Westmoreland Corporation, and the North American Coal Corporation—has undertaken a
project to significantly and cost-effectively oxidize elemental mercury in lignite combustion
gases, followed by capture in a wet scrubber. The applicability of this approach is expected to
increase because of an expected demand for scrubbed systems in lignite utilities as well as
subbituminous utilities in the United States and Canada. The oxidation process is proven at the
pilot scale and in short-term full-scale tests. Additional optimization is continuing on oxidation
technologies, and this project focuses on monthlong full-scale testing.

The lignite industry has been proactive in advancing the understanding of and identifying
control options for Hg in lignite combustion flue gases. Approximately 2 years ago, the EERC
and EPRI began a series of Hg-related discussions with the North Dakota Mercury Task Force as
well as utilities firing Texas and Saskatchewan lignites. This project is one of three being
undertaken by the consortium to perform large-scale Hg control technology testing to address the
specific needs and challenges to be met in controlling Hg from lignite-fired power plants.

This project involves Hg oxidation upstream of a system equipped with an electrostatic
precipitator (ESP) followed by wet flue gas desulfurization (FGD). The project team involved in
conducting the technical aspects of the project includes the EERC, Babcock & Wilcox, EPRI,
URS, and ADA-ES. The host sites include Minnkota Power Cooperative Milton R. Young
(MRY) Unit 2 and TXU Monticello Unit 3. The work will involve establishing Hg oxidation
levels upstream of air pollution control devices (APCDs) and removal rates across existing ESP
and FGD units, determining costs associated with those removal rates, investigating the
possibility of the APCD acting as a multipollutant control device, quantifying the balance-of-
plant (BOP) impacts of the control technologies, and facilitating technology commercialization.

The other projects cover sorbent injection technologies for systems equipped with ESPs
and those equipped with spray dryer absorbers combined with fabric filters (SDA-FF) and an
alternative oxidation technology. The overall intent of the proposed testing is to help maintain
the viability of lignite-fired energy production by providing utilities with lower-cost options for
meeting future Hg regulations.



2.0 BACKGROUND

Mercury is an immediate concern for the U.S. electric power industry because of the U.S.
Environmental Protection Agency (EPA) December 2000 decision that regulation of Hg from
coal-fired electric utility steam-generating units is appropriate and necessary under Section 112
of the Clean Air Act (1). EPA determined that Hg emissions from power plants pose significant
hazards to public health and must be reduced. The EPA Mercury Study Report to Congress
(1997) (2) and the Utility Hazardous Air Pollutant Report to Congress (1998) (3) both identified
coal-fired boilers as the largest single category of atmospheric Hg emissions in the United States,
accounting for about one-third of the total anthropogenic emissions. On December 15, 2003,
EPA published the proposed Utility Mercury Reductions Rule in order to solicit comments on
multiple approaches for mercury emission control. EPA is currently reviewing comments on the
proposed rule and is scheduled to put forth regulations in March 2005.

Despite the fact that Hg regulations for coal-fired utilities are imminent, significant issues
remain and need to be resolved. The U.S. Department of Energy National Energy Technology
Laboratory (DOE NETL) has acknowledged that data gaps exist for Hg control technologies for
the immense U.S. reserves of lignite and subbituminous coals. The primary challenge is that
these coals produce flue gases where difficult-to-control Hg’ is the dominant form. The EPA
information collection request (ICR) indicates questions still exist regarding the impact of
various APCDs and technologies for lignite-fired units on their ability to control Hg® emissions.
The lignite-based consortium believes there is a critical need for large-scale Hg oxidation testing
at lignite-fired power plants equipped with an ESP and wet FGD. This project has been
developed based on the input of consortium members and DOE guidance to address these issues.

In general, lignitic coals are unique because of highly variable ash content, ash that is rich
in alkali and alkaline-earth elements, high oxygen levels, high moisture levels, and low chlorine
content. Lignite coals typically contain comparable levels of Hg but significantly lower levels of
chlorine compared to bituminous coals. Lignites have chlorine concentrations well below
200 ppm in the coal, whereas Appalachian and Illinois Basin bituminous coals can have chlorine
levels in excess of 1000 ppm. These differences in composition have been shown to have
important effects on the form of Hg emitted from a boiler and the capabilities of different control
technologies to remove Hg from flue gas. Coals containing chlorine levels greater than 200 ppm
typically produce flue gas dominated by more easily removable mercuric compounds (Hg?"),
most likely mercuric chloride (HgCly). Conversely, experimental results indicate that low-
chlorine (<50 ppm) coal combustion flue gases (typical of lignite) contain predominantly Hg®,
which is substantially more difficult to remove than Hg®* (3). Additionally, the generally high
alkali and alkaline-earth contents of lignite coals may reduce the oxidizing effect of the already-
low chlorine content by reactively scavenging chlorine species (Cl, HCI, and Cl;) from the
combustion flue gas. The level of chlorine in flue gases of recently tested lignites from North
Dakota and Saskatchewan ranged from 2.6 to 3.4 ppmv, with chlorine contents ranging from
11 to 18 ppmw in the coal on a dry basis, respectively.

Very little published data exist demonstrating the effectiveness of oxidation technologies
for plants firing lignite coal. Lignite-fired power plants have shown a limited ability to control
Hg emissions in currently installed ESPs, SDAs, and wet FGD systems (4). This low level of



control can be attributed to the high proportions of Hg® present in the flue gas. Typically, the
form of Hg in the pulverized and cyclone-fired units is dominated by the Hg® content being
greater than 85% of the total, and the average emitted from North Dakota lignite-fired power
plants is roughly 6.3 Ib/TBtu (4, 5). Figure 1 shows resulting Hg emissions measured using the
Ontario Hydro (OH) method and continuous mercury monitors (CMMSs) or continuous mercury
monitors (CMMs) for Hg at the furnace exit during pilot tests at the EERC with North Dakota
lignite. These results are consistent with the ICR results discussed above and with the recent
baseline data for the proposed test sites, as shown later.

Hg oxidation technologies being investigated for lignites include catalysts and chemical
agents. The catalysts that have been tested include selective catalytic reduction catalysts for NOx
reduction, noble metal-impregnated catalysts, and oxide-impregnated catalysts. The chemical
agents include chlorine-containing salts and cofiring fuels that contain oxidizing agents (6, 7).

Theoretically, the use of chloride compounds to oxidize Hg® to Hg®* makes sense. The
evidence includes chemical kinetic modeling of bench-scale test results, indicating that the
introduction of chloride compounds into the high-temperature furnace region will likely result in
the production of atomic chlorine and/or molecular chlorine, which are generally thought to be
the dominant Hg® reactants in coal combustion flue gases (6). The formation of atomic chlorine
is a key pathway involved in the chemical reaction mechanisms that result in the oxidation of
Hg® (6). The pathway for Hg oxidation is by gas-phase Hg® oxidation by atomic chlorine
(chlorine radical). Recent kinetic modeling of chlorine radical formation as a function of
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Figure 1. Inlet mercury speciation for Freedom, North Dakota, lignite (pg/dNm?® = microgram
per dry normal cubic meter [corrected to 0°C and 3% Oy]).



temperature and residence time is shown in Figure 2. The results indicate the importance of
temperature in the abundance of chlorine radicals. Recent work, supported by EPRI, indicated
that injection of HCI in lower-temperature regions downstream of the boiler was ineffective in
oxidizing Hg® while injection of salt into the furnace resulted in significant oxidation (8).

Fuel additives for Hg oxidation have recently been tested in a pilot-scale system. Chemical
additives or oxidants such as chloride salts have shown the ability to convert Hg’ to more
reactive oxidized forms, as shown in Figure 3. In addition, recent EPRI short-term testing
conducted at a 70-MWe. pulverized-coal-fired North Dakota power plant indicated the injection
of chloride salts can result in increased Hg oxidation in the flue gas (8). Hg oxidation of up to
70% was observed at a salt injection rate that resulted in an HCI concentration of 110 ppm in the
flue gas, as shown in Figure 4. In addition, the injection of salt resulted in enhanced removal of
Hg across the SDA-FF, with removal efficiencies of up to 50% in short-term field testing (8).

Because of the promise seen in oxidation of Hg in flue gases produced from lignite coals,
the project team is conducting long-term field testing of Hg oxidation and removal using a wet
FGD at the Minnkota Power Cooperative MRY Station Unit 2 near Center, North Dakota, and
the TXU Monticello Station Unit 3 near Mt. Pleasant, Texas.

MRY Unit 2 is a B&W Carolina-type radiant boiler designed to burn high-moisture, high-
slagging/fouling North Dakota lignite. Nominally rated at 3,050,000 Ib/hr, this unit is a cyclone-
fired, balanced-draft, pump-assisted circulation boiler. The unit began commercial operation in
May 1977 and is base-loaded at 450 MW gross. The unit is equipped with a cold-side ESP for
particulate control and a wet FGD unit for SO, control. The cold-side ESP has a
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Figure 3. Oxidation of mercury through the addition of a chlorine-containing additive to the coal
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Figure 4. Comparison of mercury oxidation and HCI flue gas content for a range of salt
injections at a North Dakota lignite-fired power plant (8).



specific collection area (SCA) of 375 ft?/1000 acfm. The wet FGD for SO, control utilizes
alkaline ash and lime. The MRY Station fires North Dakota lignite coal from the Kinneman
Creek and Hagel seams at the Center Mine. This plant and configuration is ideal for testing Hg
oxidation and Hg control in a wet scrubber. The high-temperature environment in the cyclone
will easily vaporize and transform the chlorine species into highly reactive radical forms. The
system has been tested for Hg speciation and control.

Recently, flue gas sampling for speciated Hg was conducted on Unit 2 at the ESP inlet,
FGD inlet, and stack from October 22 through November 14, 2002. The sampling was carried
out using both the OH method and CMMs (9). A schematic diagram of the plant configuration
and sample locations is provided in Figure 5. The sampling involved OH sampling at the ESP
inlet, FGD inlet, and stack. In addition to OH sampling, two CMMs, one at the FGD inlet and
one at the stack, were used to monitor speciated Hg levels. The CMMs were operated to obtain
20 days of data at the two locations.

The average Hg speciation results from Unit 2 OH flue gas sampling are summarized in
Figure 6A. The average Hg emissions at the stack were 95% Hg°. Two CMMs were operated at
the FGD inlet and stack locations of Unit 2 to gather Hg variability data. Statistical analysis of
the CMM data indicates that the average Hg concentration was 10.7 + 2.7 pg/m® (90th
percentile) at the FGD inlet and 9.3 + 2.2 ug/m? at the stack. Hg-level fluctuations due to minor
coal changes as well as other variability in plant operations were found to fall within 24% of the
average. A Hg balance for MRY Unit 2 (10) was determined by comparing the rate of Hg
entering the plant to the rate of Hg leaving the plant. The resulting material balances ranged from
102% to 103%.
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Figure 5. Schematic for MRY Station Unit 2 showing sampling locations.
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The second site is the Monticello Unit 3 power plant located near Mt. Pleasant, Texas. This
site is also well characterized for Hg speciation, emissions, and variability. In addition, it
provides an opportunity to test the Hg oxidation technology on a Texas lignite. Figure 7
illustrates the Unit 3 gas path. Unit 3 has a 750-MW B&W opposed-fired, Carolina-type
universal pressure boiler that fires Texas lignite coal from the upper and lower Wilcox seam. The
unit was placed in commercial operation in 1978 and fires 640 tons/hr of Texas lignite at full-
rated load. Downstream of the air preheater, the gas flows through a cold-side ESP constructed
by Hamon Research-Cottrell. The ESP has ten fields with an SCA of 900 ft/1000 acfm. The

ESP outlet temperature is nominally 300°F.

The results of Hg speciation measurements at the inlet and outlet of the scrubbers at the
Monticello Unit 3 plant are shown in Figure 6B. The results of the OH method indicate that 57%
of the total Hg is in the elemental form entering the wet FGD and that the Hg” is not captured
with the wet FGD. Results from the ICR tests at Monticello Unit 3 suggest approximately 15%
Hg removal across the FGD system, which is consistent with the trends for other units firing

low-rank lignite coals.
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Figure 7. Plant schematic for Monticello Unit 3.

3.0 EXPERIMENTAL
3.1 Objectives

The objective of this project is to demonstrate the effectiveness of chemical addition for
reducing Hg emission from flue gas derived from lignite. Full-scale tests will be performed at
Minnkota Power Cooperative’s MRY Station Unit 2 and TXU’s Monticello Station Unit 3 to
evaluate chemical addition performance across an ESP wet scrubber configuration.

The objective of the MRY Unit 2 testing is to determine the impact of chemical addition
on Hg speciation, overall Hg removal from the flue gas using the combination of the ESP and
wet scrubber, and the impact of the chlorine-containing salt on corrosion and deposition on
system components. The objective of the Monticello testing is to provide additional data on Hg
oxidation and removal efficiency when a lignite coal from Texas is fired. Data from this program
will be used to perform an economic analysis of the costs associated with full-scale
implementation of a chemical addition system.

3.2 Planned Scope of Work

The scope of work is aimed at testing Hg oxidation technology for controlling Hg
emissions at two lignite-fired power plants equipped with wet FGD systems. The plants include
the MRY Unit 2 (cyclone-fired, North Dakota lignite, ESP, wet FGD) and Monticello Unit 3
(wall-fired, Texas lignite, ESP, wet FGD). The technology involves the injection of a chemical
additive with the lignite or injection into the furnace to oxidize Hg upstream of a wet FGD
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system. The two plants with different firing systems and lignite types will be tested to determine
the following: degree of mercury oxidation as a function of chemical addition rate, Hg removal
efficiencies, economics, and BOP impacts. The additive will be added at rates equivalent to 300
to 1000 ppm chlorine in the coal during parametric testing, with a target of less than 500 ppm in
the coal for the long term if selected. A second additive (SEAZ2) has repeatedly been shown to be
even more effective than chlorine and will therefore be tested as well. In addition, small amounts
of solid oxidizing additive (SOA) (activated carbon in this case) will be added (<1 Ib/Macf) to
further enhance oxidation. The 2-month test will be conducted using the additive that performs
the best during parametric testing. If fractions of Ib/Macf of carbon are shown effective in
enhancing the SEA impact, it will also be considered for the 2-month test.

4.0 SPECIFIC TEST DESCRIPTION
4.1 Task 1 - Milton R. Young Testing

A 2-month test of chemical addition will be performed to enhance Hg oxidation and
capture in wet FGD injection at the MRY Power Station. During testing, the impact of chemical
addition on Hg speciation and overall Hg removal from the flue gas using the combination of the
ESP and wet scrubber will be measured. The additive will be added to the boiler with the coal
feed. The testing will be conducted on run-of-mine (ROM) lignite. All efforts will be made to
obtain samples of lignite during the course of testing.

The proposed testing activities are summarized and categorized as 1) baseline,
2) parametric, and 3) extended. Baseline testing will generate Hg removal data with the existing
configuration at normal operating conditions. Parametric testing will include variation of oxidant
feed rates. Based on the results of the parametric testing, a 2-month test will be completed with a
target Hg reduction of 55% using optimal rates established under the parametric tests.

The key objectives of the field tests include establishing values for baseline Hg speciation
and removal, determining the oxidant feed rate required to achieve 70% Hg reduction, proving
that 55% removal can be achieved over a 2-month-long test, quantifying Hg emission variability
over a 2-month-long test, and determining impacts of oxidant on ash deposition and corrosion.

To meet these objectives and facilitate management and execution of the proposed test
plan, the following two subtasks will be performed: Task 1.1 — Field Testing of Hg Oxidation
and Control and Task 1.2 — Data Reduction, Reporting, and Management. A more thorough
description of each subtask follows.

4.1.1 Task 1.1 - Field Testing of Hg Oxidation and Control

Subtask 1.1.1 — Test Site Planning and Preparation. Organizations directly involved in this
part of the project include Minnkota, ADA-ES, B&W, and the EERC. B&W and ADA-ES have
both extensive knowledge and experience with additive injection. The EERC has extensive
knowledge and experience in the area of Hg testing and technology assessment, specifically
related to coal-fired combustion systems.



Subtask 1.1.2 — Field Testing Activities. Field testing and sampling activities will be
carried out by the EERC with additional assistance from on-site MRY personnel as needed. The
oxidant feed rates will be varied independently to determine optimal rates while achieving
predefined Hg reduction levels of 55% and 70% and maximum percentage reduction based on
oxidant injection limits determined to be reasonable.

Tables 1 and 2 describe the proposed tests and the length of each test. Test conditions and
sampling activities for the parametric testing will provide data for at least three oxidation agent
injection rates in order to establish an injection rate versus removal efficiency curve. This will be
followed by injecting oxidant at the 55% reduction rate and determining the impact of coal
characteristics on removal efficiency. The long-term testing will be conducted at the 55%
removal target, so the minimum amount of oxidizing agent will be added in order to minimize
potential impacts on plant performance. The coal fired during the testing will be ROM Center
lignite.

Table 1. Test Schedule for MRY Unit 2

Week Date Activities

1 Injection systems setup and shakedown
2 Setup and baseline sampling

3-4 Parametric testing

5-12 Long-term testing

Table 2. Detailed Parametric Test Outline for MRY Unit 2

Test Chemical Additive Additive Rate
Day 1 SOA only Rate 1, 2, 3
Days2-4 SEA-1 Rate1,2,3
Day 5 SEA-1 Rates 1, 2, 3 with SOA Rate A
Days 6 -8 SEA-2 Rates 1, 2, 3
Day 9 SEA-2 Rates 1, 2, 3 with SOA Rate A
Day 10 SEA-2 Rates 1, 2, 3 with SOA Rate B
Day 11 Optimized Scrubber Performance

Up to three CMMs will be set up: at the ESP inlet, the ESP outlet, and the scrubber outlet.
The CMMs will be operational during all parametric testing and the monthlong test to ascertain
Hg removal efficiency and variability. OH sampling will be performed at the ESP inlet and outlet
locations as well as the scrubber outlet to fulfill DOE requirements. OH sampling will be
performed in triplicate to establish baseline speciation and removal data, during steady-state
conditions for predefined parametric parameters, and several times throughout the 2-month-long
test. Table 3 shows the test matrix for OH method sampling. The 2-month-long test will be at set
oxidant feed rates targeted at a Hg removal efficiency of 50%-70%, with an overall time-
averaged target of 55%, as required by DOE. It should be noted that to account for
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Table 3. Ontario Hydro Method Test Matrix for MRY Unit 2

Test Condition ESP Inlet ESP Outlet Stack
Baseline 3 3 3
Parametric 10 10 10
Long-Term Test
Week 5 3 3 3
Week 8 3 3 3
Week 11 3 3 3

historical coal variability of approximately 25%, short-term targets must be set higher than 55%
in order to achieve an overall average of 55% for the entire test period.

Samples of coal feed, ESP hopper ash, and scrubber blowdown will be collected as part of
the MRY testing. These samples will be analyzed for total Hg and, along with the flue gas
emission data, used to qualitatively evaluate the fate of Hg throughout the unit. The coal, ESP
hopper ash, and scrubber sludge samples will be collected during the course of testing. The coal
samples will be collected from one of the automated samplers at the feeders just ahead of the
boiler. The scrubber sludge samples will be taken from one of the pumps exiting the scrubber.
One coal sample, ESP (Field 1) hopper ash, and scrubber sludge will be collected each day. In
addition, hopper ash samples will be collected periodically from the second, third, and fourth
fields of the ESP.

The EERC will have a mobile laboratory set up on-site. The trailer is equipped to provide
the setup, breakdown, and analysis of OH impinger trains on-site. All Hg OH samples (with the
exception of the stack filter samples) will be prepared and analyzed on-site. This improves the
overall quality assurance/quality control (QA/QC) of the project because if there are any
problems with the sampling or test conditions, the sampling can be repeated while EERC
personnel are on-site. Ash samples will be analyzed for Hg on-site. In addition, measurements of
the flue gases will be conducted using EPA Method 26a.

Coal and ash samples will be shipped back to the EERC, where they will be prepared and
analyzed. Coal samples will be analyzed for Hg, Cl, proximate, ultimate, and heating value. Ash
samples will be analyzed for Resource Conservation and Recovery Act metals and undergo
evaluation for leaching, volatilization, and biological availability of Hg as well as petrographic
analysis.

Coal samples and process by-products will be collected and analyzed for Hg during the test
program. This will include samples of ESP ash and scrubber sludge. The purpose is to make Hg
material balance calculations and collect samples that will be sent to an outside contractor, as
directed by NETL, for additional waste characterization testing. Specifically, three 5-gallon
containers will be collected at each sampling location during baseline and 2-month tests.

Corrosion and deposition testing will take place for 2 months at the MRY Station. Carbon-

based and stainless steel coupons will be tested using two EERC long-duration sampling probes.
The air-cooled probes are 10 feet long with the end threaded to attach removable coupons, which
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are fabricated from 1-inch-diameter Schedule 80 pipe. An associated control unit monitors the
probe metal temperature and regulates the cooling air passing through the probe. Cooling air is
vented from the end of the probe into the boiler. The probes will be placed in three locations in
the boiler: the economizer, the air preheater, and the ESP. The steel coupons will then be
submitted for scanning electron microscopy analysis.

4.1.2 Task 1.2 — Data Reduction, Reporting, and Management

This project will generate voluminous amounts of data over the parametric- and 2-month
test periods. Data generated and collected will be logged carefully such that the oxidant
effectiveness can be accurately assessed relative to both parametric- and 2-month Hg
capture/reduction. Data generated throughout the test program will be reduced, interpreted, and
summarized to determine overall conclusions related to performance and cost. Under this task,
the EERC will conduct the following: 1) data generated throughout the test program will be
reduced, compiled, interpreted, and summarized; 2) Hg speciation and total concentration will be
calculated at each test location for each test and statistically averaged over short- and long-term
tests; 3) Hg collection efficiency will be calculated based on coal inlet concentrations as well as
on inlet and outlet measurements; 4) Hg levels and variability in the flue gas will be compared to
the Hg content of the coal; 5) data logged by the plant will be reduced and plotted along with Hg
to identify trends and relationships; 6) results will be summarized on Hg/carbon impacts on ash
and suggestions provided on ash disposal and/or reuse; 7) oxidant effectiveness relative to Hg
control will be calculated for short- and long-term tests (this should provide DOE and utilities
with realistic performance values that can be used to guide decisions for future installations;
operational issues that are identified during the test program will be documented); 8) important
design and/or process parameters that appear to limit or impact Hg capture will be documented,;
9) a complete unit Hg balance will be made by comparing flue gas Hg measurements made on
the lignite fuel, ESP solids, and wet scrubber liquids and solids; and 10) the cost of Hg control
will be estimated based on test results.

Summary reports, quarterly reports, and presentations will be issued to update the
participating organizations and DOE on project status and results. Periodic review meetings, as
necessary, will be held to present data and allow participants to provide feedback and direction.
Specific to Task 1, the EERC will manage and coordinate all activities related to field tests at the
MRY Station.

4.2 Task 2 — Monticello Testing

The object of this task is to demonstrate the effectiveness of Hg oxidation through
chemical addition for reducing Hg emissions from flue gas derived from Texas lignite. Full-scale
tests will be performed at TXU’s Monticello Station Unit 3 to evaluate the effectiveness of
chemical addition on Hg control across an ESP wet scrubber configuration. Monticello Unit 3 is
configured with a cold-side ESP for particulate control and a wet scrubber for sulfur dioxide
control. Flue gas Hg concentrations will be measured with and without chemical injection across
the ESP wet scrubber configuration. Up to two chemicals will be chosen based upon a
predetermined selection criteria and will be evaluated during the short-term parametric tests.
Parametric tests will be used to determine the optimal process conditions for each material and
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will be used to establish the conditions for each long-term test set to last 2 weeks. An economic
analysis will be performed using the test data to assess costs for implementing a chemical
addition-based system for Hg oxidation and removal for the plant configuration tested.

4.2.1 Task 2.1 - Field Testing of Mercury Oxidation and Control at Monticello

Initial project planning will include development of a test plan and QA/QC plan, project
and site kickoff meetings, and finalizing host site and cost-sharing agreements. A project plan
will be developed specifying all tasks to be carried out during the program. The plan will
describe detailed activities and schedules for each task and will be reviewed by all team
members and the host utility before being submitted to the NETL Contracting Officer’s
Representative (COR) for final review and comment. Work will begin after final acceptance by
the COR. Included in the test plan will be a procedure for demobilization and disposal of all test
equipment and expendable material following completion of the project. A QA/QC plan will be
developed to ensure the integrity of all data obtained in this program. The QA/QC plan will be
reviewed by all team members and by a QA representative from the prime contractor.

Following acceptance of the test plan and QA/QC plan, a kickoff meeting will be held to
plan and coordinate all project activities. This meeting will be attended by representatives of
each participating organization and will include finalization of a program schedule and
coordination of all testing equipment and activities. Chemical selection criteria and existing test
data will also be reviewed. This task will also include completing the host site agreement (e.qg.,
security clearances, etc.) and all necessary work to finalize the cost-share agreements between
the groups involved in the program.

4.2.2 Task 2.2 — Design and Fabrication of Additional Equipment

Monticello chemical addition tests will be carried out using rented equipment determined
by the chemical type and physical form chosen. Solid addition will require the use of a silo to
store the material and a screw feeder to deliver the material to the boiler, whereas liquid or
gaseous chemicals will require different handling and delivery methods.

4.2.3 Task 2.3 — Monticello Unit 3 Tests

Subtask 2.3.1 — Site Setup. This subtask will consist of mobilization and site preparation
efforts by test personnel. Mobilization will include all activities associated with procuring
necessary equipment and reagents, equipment shipment to the site, chemical delivery, and
general preparation for on-site testing. On-site activities will include setup of the addition and
measurement equipment, workstations, and chemical storage equipment.

Equipment performance checks will include calibrating all necessary equipment, such as
chemical feeders and Hg analyzers, and running routine QC checks on the equipment to ensure
proper operation during testing. Procedures for the performance checks will be outlined in the
QA/QC plan. Chemical feeders will be calibrated for mass delivery with each chemical.
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EPRI will provide two semicontinuous emission monitors (SCEMs), at no cost to DOE,
which will be operated by the project team. The SCEMs are based on the tendency for Hg® to
form an amalgam with gold and the cold-vapor atomic absorption of HgP that is thermally
desorbed from the gold. The analyzer determines total Hg concentrations by reducing all of the
oxidized Hg to the elemental form upstream of the gold or only Hg® concentrations by removing
the oxidized Hg while allowing Hg® to pass through without being altered. The analyzers are
calibrated and periodically verified with liquid- or gas-phase Hg standards. Flow rate calibration
devices are used to calibrate the analyzer flow monitors.

Subtask 2.3.2 — Baseline Testing on Unit 3. Baseline test measurements will be made prior
to chemical addition testing to characterize Hg speciation and removal during normal operation.
Hg measurements will be carried out over a 3—4-day period using the EPRI SCEMSs set up at the
inlet to the Unit 3 ESP and the outlet of the wet scrubber. Plant operating data will be logged
throughout this period for comparison with test results. Additional measurements will be made
during baseline testing using manual sampling methods, as described below. A complete unit Hg
balance will be made by comparing flue gas Hg measurements made on the lignite fuel, ESP
solids, and wet scrubber liquids and solids. Lignite and flue gas chloride measurements will also
be made during baseline testing. Flue gas halogen (HCI, Cl,, HF) measurements will be made
across the ESP—wet scrubber during baseline testing using EPA Method 26A.

Subtask 2.3.3 — Short-Term Parametric Tests on Unit 3. Short-term parametric tests will be
performed to determine the optimal chemical addition conditions for each material tested.
Chemicals will be added at various rates directly to the boiler. Simultaneous Hg measurements
will be made immediately upstream of the ESP and downstream of the wet scrubber. Tests will
evaluate the effect of chemical addition rate on Hg speciation leaving the boiler and flue gas Hg
removal across the ESP wet scrubber combination. The tests will also be used to both optimize
the injection rate for each chemical and ensure that no adverse impacts occur in the plant from
the chemical injection. Chemicals identified for testing at Monticello Unit 3 will be chosen based
on their potential to overcome limitations demonstrated in previous injection tests in units with
similar configurations.

One week of testing will be scheduled to evaluate the Hg removal effectiveness of up to
two chemical additives. The specific additives to be tested will be identified from the results of
full-scale testing at MRY and previous EPRI testing. To be considered for this program, each
chemical will have to pass a set of criteria based on Hg oxidation and removal performance, its
cost as-delivered, and its impact on fly ash.

The performance of each chemical will be evaluated at up to four injection concentrations
over a 2-day period. Each injection rate will be evaluated for up to 4 hours. Following testing
with each chemical, Hg measurements will continue to collect baseline Hg concentrations to
ensure that baseline Hg levels are reached in the flue gas prior to beginning evaluations of the
next candidate chemical. It is anticipated that up to 12 hours will be required for the flue gas Hg
to subsequently stabilize between tests. The tentative chemical injection test matrix for Unit 3 is
presented in Table 4.
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Table 4. Proposed Monticello Unit 3 Chemical Addition Test Matrix

Chemical wt% Chlorine Added Schedule

Test ID* Setup on Unit 3 (% rel. to coal) SU1-SU4 days

Bl Baseline 0 Day B1-B4
Cl-a,b Chemical 1 0.01, 0.025 Day 1 (4 hours each test)
Cl-c,d Chemical 1 0.05, 0.07 Day 2 (4 hours each test)
B-2 Baseline 0 Day 3 (24 hours)
C2-a,b Chemical 1 TBD Days 4-18

B-3 Baseline 0 Day 19 (8 hours)
C3-a,b Chemical 2 0.01, 0.025 Day 20 (4 hours each test)
C3-c,d Chemical 2 0.05, 0.07 Day 21 (4 hours each test)
B-4 Baseline 0 Day 22 (8 hours)
C4-a,b Chemical 2 TBD Days 23-33

lp-= baseline, SU = setup, and C = chemical additional tests.

The planned range of injection concentrations identified for testing on Unit 3 is 0.01-
0.07 wt% chlorine relative to the coal chlorine concentration. The upper end of this range should
result in >90% Hg removal. The actual injection rates used will be determined by additive
performance and data collected during full-scale tests at MRY and previous EPRI-funded
chemical addition tests.

Plant data will be collected during the parametric tests and will include coal burn rate,
boiler load, boiler oxygen, duct temperature, plant SO, and NOy concentrations, and stack flow.
Other plant data that will be collected periodically are flue gas HCI concentrations and flue gas
moisture content. Coal samples will be collected from the plant for ultimate and proximate
analyses and to analyze for Hg and chlorine content.

Subtask 2.3.4 — Extended Testing. A 10-14-day performance test will be carried out under
the optimum conditions determined from the parametric tests. It is anticipated that the 10-14-day
tests will begin immediately after completion of the short-term tests. The chemicals will be
continuously added directly to the Unit 10 boiler at a selected addition rate. Simultaneous Hg
speciation measurements will be made as described above to characterize Hg removal across the
ESP-wet scrubber combination. Two SCEMs will operate continuously throughout the long-
term test: one analyzer will be used at the inlet to the ESP, while the second will measure Hg at
the outlet of the wet scrubber. Plant data will be collected, as described above, to determine if
variations in measured Hg concentrations can be attributed to changes in system operation. The
effect of chemical addition on unit operations will also be observed. Lignite samples will be
collected daily and held for future Hg analysis.

Subtask 2.3.5 — Flue Gas Characterization. Flue gas characterization tests will be carried
out during the first week of baseline testing to verify the SCEM Hg measurements and
characterize flue gas flow rate and chloride concentration. Hg measurements will be made using
the OH method (American Society for Testing and Materials D6784-02) to verify the Hg
speciation measurements across the ESP and wet scrubber. Samples will be obtained
simultaneously and from the same test locations as the Hg SCEM analyzers. Triplicate
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simultaneous measurements will be made at the ESP inlet and wet scrubber outlet to verify both
the baseline removal on Unit 3 and the SCEM operation. Measurement procedures will be
carried out as defined in the sampling method and the program QA/QC plan. Samples will be
shipped to URS’s Austin, Texas, laboratories for analysis.

Flue gas chloride concentration will be determined using EPA Method 26a. Measurements
will be made during the initial baseline period and periodically during the long-term test to
characterize flue gas chloride levels exiting the boiler and subsequent removal across the ESP—
wet scrubber. Method 26a measurements made during the 1-14-day tests will be done using an
EPRI sampling system. Results of EPA Method 26a measurements will be used to determine
chemical addition rate and, subsequently, calculate chloride loading in the flue gas.

Duct flow rate measurements will be made using EPA Method 5. Method 5 measurements
will be made during each manual measurement period.

Subtask 2.3.6 — Site Report. A draft site report summarizing all activities and results
obtained during testing at Monticello Unit 3 will be prepared after all testing is completed. The
report will be sent to all team members, the host utility, and the prime contractor for review.
After receiving comments, a final report will be prepared and sent to the COR.

4.2.4 Task 2.4 — Data Analysis

Data from the chemical addition testing at Monticello Unit 3 will be analyzed to determine
Hg removal performance at each of the testing conditions. This analysis will include comparison
of all results obtained from SCEM and manual measurement methods as well as all plant data to
determine how the chemical addition performance corresponds to various plant operating
parameters. Results of all QA checks will be used to determine the validity of the test results.
Data will be analyzed during each respective test to enable determinations regarding possible
operational changes to be made.

4.25 Task 2.5 — Waste Characterization

Process by-products will be collected during the test program for determination of Hg
content and stability. The former will be performed by the project team in order to make Hg
material balance calculations. This will include samples of ESP solids and wet scrubber liquid
and solids. Additional samples will be collected and sent to an outside contractor, as directed by
NETL, for additional waste characterization testing. Specifically, three 5-gallon containers will
be collected at each sampling location during baseline and the 10-14-day tests.

4.2.6 Task 2.6 — Economic Analysis
An economic analysis will be performed at the end of the testing program to assess full-
scale implementation costs for the chemical addition Hg removal systems in plants with an ESP-

wet scrubber combination. This analysis will be performed using data collected during this
program and will include costs categorized by chemical cost and Hg removal levels.
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4.2.7 Task 2.7 — Program Management and Reporting

Program management and reporting will occur throughout the life of the project. This task
includes tracking budgeting and staffing for the program, as well as creating and delivering
project status reports to NETL, the prime contractor, and the host utility. Also incorporated into
this task is technology transfer, preparing papers and presentations for conferences, and
preparing for and attending team meetings and the NETL contractor review meetings.

5.0 RESULTS AND DISCUSSION

While the testing phase of this effort is roughly 3 months out in the schedule, there are
near-term needs for preliminary planning, design, and fabrication of additive equipment and
drafting of site-specific test plans. In the previous reporting period, the MRY site visit took
place, and planning for additive injection began. In the current reporting period, a site-specific
test plan was developed that detailed the efforts to be conducted. A meeting on-site was
conducted with MRY plan personnel to discuss the detailed test plan. The test plan was made
available to plant personnel and project sponsors for their review and comments. Test
preparations will continue in the next quarter, and review comments will be incorporated into the
test plan.

6.0 CONCLUSIONS

No data were acquired during this quarter.
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